

MURSHIDABAD MEGA HANDLOOM CLUSTER (WEST BENGAL)

1. **Year of Announcement** – 2009 –10
2. **Area of jurisdiction** – Covers entire Murshidabad district and part of Nadia district.
3. **Intervention-wise progress:**

(Rs. in Crore)

S. No.	Interventions	IA	Project cost	Gol share	Amt. released by Gol	Project Status
1	Automatic Reeling Unit	M/s Murshidabad Silks Pvt. Ltd. (SPV)	8.19	6.05	6.03	<ul style="list-style-type: none"> ➤ Prod. - 210 kgs reeled silk yarn/day (full capacity). Presently, due to COVID, production is reduced to 120 kg/day. ➤ 105 workers were employed. Presently, 60 workers employed.
2	Spun Silk Unit	M/s Murshidabad Silks Pvt. Ltd. (SPV)	4.89	3.58	3.21	<ul style="list-style-type: none"> ➤ Produces spun yarn from waste silk. ➤ Max. prod. Capacity - 60 Kgs/day with 20 workers. Presently, prod. reduced to 20 Kg/day with 13workers.
3	Printing Unit	M/s Murshidabad Printex Pvt. Ltd. (SPV)	4.42	3.31	2.98	<ul style="list-style-type: none"> ➤ 98 designs developed. ➤ 34,095 mtrs. of fabric printed. ➤ Presently, the unit is not in operation due to COVID.
4	CFC (Yarn dyeing)	M/s ChaklstampurTant ujibi Kendra Pvt. Ltd. (SPV)	1.91	1.47	1.33	<ul style="list-style-type: none"> ➤ Operational - Aug. 16 with 15 workers/staff. ➤ Dyeing capacity - 150 Kgs yarn/day. ➤ Stopped prod. due to Covid.
5	Raw Material Bank	NHDC	1.00	1.00	1.00	2.46 lakh kgs yarn supplied till November, 2021.
6	Credit support	United Bank of India	0.92	0.92	0.92	<ul style="list-style-type: none"> • 1946 weavers benefitted • Loan disbursed- Rs. 5.01 crore
7	Contingent expenditure for 02 Data Entry operator	M/s Tantuja	0.072	0.072	0.03	Under Implementation
8	20 Block Level Clusters	Primary Handloom Co-op. Societies	17.61	16.71	7.17	20 BLCs in progress
9	CMTA Fee		1.70	1.70	0.83	
	Total		40.712	34.812	23.50	